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URS
October 5, 2000

US EPA Region VIIIAttn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator999 18th Street, Suite 500
Denver, CO. 80202^2466
SOI Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Adminis trat ive Order (U AO) No. CERCLA-8-2000-10, Libby, Mt. Export Plant Work Schedu l e for October 06-08, 2000.
Dear Mr. Peronard:
Per the request of Mr. Joe Newton, the f o l l o w i n g is the Work Scheduled at the Export Plant
for October 06-08, 2000;
• A C & S will poly-wrap Warehouse;
• A C & S will demo interior wal l s of the Warehouse;
• A C & S may begin power-washing inside Warehouse;
• URS will install exclusion zone fence on the east, north and west boundary of the site and

pending receipt on access from Burlington Northern, the southern boundary will be
i n s t a l l e d ;

• URS will install erosion control structures where necessary;
• URS will begin surveying site control for excavation and sampl ing grid; and
• URS w i l t begin i n s t a l l a t i o n of the decontamination pad.
Please call if you have any questions concerning this submittal.
Sincere ly ,

Mr. Jim Stout
S i t e Project Manager
cc: Project f i l e
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